
First Landing State Park  

2021 Draft Phased Development Plan  

 

The proposed developments for First Landing State Park are presented in priority order. 

Completion of all of the projects in this list will represent total build-out (completion of the 

master plan) and covers a 30-year timeframe.  The phasing costs are based on 2021 cost 

estimates. 

 

Phase I 

Renovate 20 cabin interiors and exteriors 

Replace Archer, Kendall, Wingfield and Percy Campground Bathhouses 

Construct 1-six bedroom lodge and 4-three bedroom cabins 

Construct pole shed in maintenance area for resource management storage 

Replace staff residence at 2565 Sheltered Woods Lane 

Enlarge and renovate staff residence at 2527 Sheltered Woods Lane 

Replace culvert with bridge on Cape Henry Extension Trail 

Upgrade campground roads (3 miles), including two lane traffic at contact station/entrance 

Replace Susan Constant, Godspeed, & Discovery dune crossovers in campgrounds 

Demolish amphitheater, and add a large screened shelter (capacity 120) with a fireplace 

   

Phase II 

Upgrade 64th Street Boat Ramp including road, parking, dock, ramp, and site drainage 

Replace comfort station in picnic area. 

Upgrade campgrounds with sewer and campsite improvements. (205 sites) 

Reconfigure the existing parking at the Chesapeake Bay Center to increase capacity 

Upgrade parking lot near the Narrows 

Reconfigure 64th Street entrance with signage, new gate, fence removal and road widening 

Construct parking (40 spaces) at Trail Center 

 

Phase III 

Replace the 64th street contact station, include a rest room 

Upgrade Cape Henry Trail from Kendall St. to the Trail Center (2 miles) 

Expand playground in picnic area 

Construct small picnic shelter at Trail Center 

Add bike/pedestrian path along 64th Street (3 miles) 

 


